COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2010

ESTI MATE SUMVARY 14: 46: 10
CONTI D C17316 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17316-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 74.5  DAYS TI VE ALLOW 75 WORK DAYS
|-70 VEST EJMI TO BAKERVI LLE PERCENT TI ME: 99. 33 ORI G TI VE ALLOW 75 WORK DAYS
PROJECT NO I M 0703- 352
|-70 VEST EJMI TO BAKERVI LLE
NAMVE OF RQAD:
PRQIECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 09/ 25/ 2010 DATE TI ME STARTED 03/11/2010
10100 DALLAS STREET DATE LET 02/ 04/ 2010 DATE WORK BEGAN 05/ 05/ 2010
DATE AWARDED 02/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 11/ 2010 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 03/11/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,223, 465. 46 PARTI Cl PATI NG $ 2,588, 236. 04 $ 296, 637. 42
AWARD PRQIECT AMT: $ 2,955, 811. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 80. 29% TOTAL EARNI NGS 2,588, 236. 04 296, 637. 42
FUNDS AVAI LABLE: $ 635, 229. 42 STOCKPI LED MATERI ALS 12, 222. 64 0.00
GROSS EARNI NGS 2, 600, 458. 68 296, 637. 42
TOTAL CLAI NS: $ 0.00 RETAI NAGE -44,337.17 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,556, 121. 51 296, 637. 42
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,556, 121. 51 296, 637. 42
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 296, 637. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: | M 0703- 352 ESTI MATE NO 0005 14: 46: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL COF Pl PE 3. 000 3. 000
EACH 0. 000 0. 00
1, 340. 00000 3. 000 4, 020. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 159, 536. 000 159, 536. 000
SY 0. 000 0. 00
1. 40000 159, 536. 000 223, 350. 40
0015 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 7,429. 000 3, 350. 000
SF 4,079. 000 3, 793. 47
0. 93000 7,429. 000 6, 908. 97
0020 202-00810 *REMOVAL OF GROUND SI GN 1. 000 0. 000
EACH 1. 000 46. 00
46. 00000 1. 000 46. 00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 70. 000 70. 000
LF 0. 000 0.00
9. 50000 70. 000 665. 00
0030 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 5, 287. 000 1, 100. 000
LF 3, 130. 000 51, 019. 00
16. 30000 4, 230. 000 68, 949. 00
0035 202-01300 *REMOVAL OF END ANCHORAGE 5. 000 4.000
EACH 1. 000 240. 00
240. 00000 5. 000 1, 200. 00
0040 202-04002 CLEAN CULVERT 3. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0045 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 441. 000 0. 000
CcY 0. 000 0. 00
19. 60000 0. 000 0. 00
0050 203-01500 BLADI NG 80. 000 2.000
HOUR 6. 000 798. 00
133. 00000 8. 000 1, 064. 00
0055 203-01597 *POTHCLI NG 80. 000 1. 000
HOUR 6. 000 1, 380. 00

230. 00000 7.000 1, 610. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: I M 0703- 352 ESTI MATE NO 0005 14:46: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00002 *ERGCSI ON LOG (12 | NCH) 900. 000 556. 000
LF 0. 000 0. 00
5. 60000 556. 000 3,113.60
0065 208-00034 *GRAVEL BAG 250. 000 114.000
LF 0. 000 0. 00
3. 20000 114. 000 364. 80
0070 208-00045 * CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
820. 00000 2.000 1, 640. 00
0075 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0.00
1, 225. 00000 0. 000 0. 00
0080 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 48. 000 9. 000
HOUR 1. 000 31. 00
31. 00000 10. 000 310. 00
0085 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 16. 000 5. 000
HOUR 0. 000 0. 00
87. 00000 5. 000 435. 00
0090 208-00206 *ERCSI ON CONTRCL  SUPERVI SCR 75. 000 39. 000
DAY 4.000 508. 00
127. 00000 43. 000 5, 461. 00
0095 210-00806 *RESET OVER HEI GHT VEH CLE DETECTCOR 1. 000 0. 000
EACH 1. 000 2, 560. 00
2, 560. 00000 1. 000 2, 560. 00
0100 210-00815 *RESET SI GN PANEL 3. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 210-01130 *RESET GUARDRAI L TYPE 3 588. 000 0. 000
LF 588. 000 6, 468. 00
11. 00000 588. 000 6, 468. 00
0110 210-04020 *MODI FY | NLET 1. 000 0. 000
EACH 1. 000 1, 120. 00
1, 120. 00000 1. 000 1, 120. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PROJECT: I M 0703- 352 ESTI MATE NO 0005 14: 46: 10

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 212-00006  *SEEDI NG ( NATI VE) 1. 500 0. 000
ACRE 0. 060 33.60
560. 00000 0. 060 33. 60
0120 212-00032  *SO L CONDI TI ONI NG 1. 500 0. 000
ACRE 0. 060 73.50
1, 225. 00000 0. 060 73.50
0125 213-00002  *MJILCH NG (\WEED FREE HAY) 1. 500 0. 000
ACRE 0. 000 0. 00
520. 00000 0. 000 0.00
0130 213-00061  *MJILCH TACKI FI ER 350. 000 0. 000
LB 0. 000 0. 00
3. 20000 0. 000 0.00
0135 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 1, 400. 000 395. 000
5% 229. 000 458. 00
2.00000 624. 000 1, 248. 00
0140 403-00720  HOT M X ASPHALT (PATCHI NG (ASPHALT) 138. 890 83. 400
TON 55. 490 6, 103. 90
110. 00000 138. 890 15, 277. 90
0145 403-09210  STONE MATRI X ASPHALT 2, 861. 670 2, 861. 670
TON 0. 000 0. 00
72. 00000 2, 861. 670 206, 040. 24
0150 403-34721  *HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 19, 741. 480 19, 741. 480
TON 0. 000 0. 00
50. 50000 19, 741. 480 996, 944. 74
0155 411-10253  EMULSI FI ED ASPHALT (CSS-1H) 8, 000. 000 6, 859. 000
GAL 0. 000 0. 00
2.00000 6, 859. 000 13, 718. 00
0160 506-00212  *RI PRAP (12 | NCH) 14. 000 14. 000
cy 0. 000 0.00
160. 00000 14. 000 2, 240. 00
0165 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 15. 000 2. 600
oy 11. 000 6, 490. 00
590. 00000 13. 600 8, 024. 00



CONTI D: C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17316-BID ESTI MATE RUN 10/ 01/ 2010
PRQJECT: | M 0703- 352 ESTI MATE NO. 0005 14: 46: 10

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 605-00060  *6 | NCH PERFORATED PI PE UNDERDRAI N 800. 000 0. 000
LF 0. 000 0.00
10. 50000 0. 000 0. 00
0175 605-82100  *Pl PE EDGE DRAI N 578. 000 0. 000
LF 578. 000 7,109. 40
12. 30000 578. 000 7,109. 40
0180 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 5, 287. 000 4,152. 000
LF 0. 000 0.00
49. 50000 4,152. 000 205, 524. 00
0185 606-00750 *GUARDRAIL TYPE 7 (STYLE CL) 30. 000 10. 000
LF 0. 000 0.00
130. 00000 10. 000 1, 300. 00
0190 606-01370  *TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 1. 000 1, 110. 00
1, 110. 00000 1. 000 1, 110. 00
0195 606-01460  *NMEDI AN TERM NAL 0. 000 0. 000
EACH 0. 000 0.00
3, 660. 00000 0. 000 0. 00
0200 606-02003  *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0205 612-00022  *DELI NEATCR (TYPE 11) (BARR ER) 30. 000 0. 000
EACH 28. 000 350. 00
12. 50000 28. 000 350. 00
0210 614-00011  *SI GN PANEL (CLASS 1) 5. 000 0. 000
SF 0. 000 0.00
11. 50000 0. 000 0. 00
0215 614-00012  *SIGN PANEL (CLASS I1) 67. 000 0. 000
SF 0. 000 0.00
15. 50000 0. 000 0. 00
0220 614-01575  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( PCST) 77.000 0. 000
LF 0. 000 0.00
16. 50000 0. 000 0.00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCON: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: I M 0703- 352 ESTI MATE NO 0005 14:46: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-01578 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( SLI PBASE) 6. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0230 614-72871  *LOOP DETECTOR W RE (PREFAB) SPECI AL 6, 000. 000 4, 458. 000
LF 991. 000 6, 342. 40
6. 40000 5, 449. 000 34, 873. 60
0235 614-80385 *RUMBLE STRI P 3, 020. 000 3, 020. 000
LF 0. 000 0. 00
1. 60000 3, 020. 000 4,832.00
0240 617-00018 *18 | NCH CULVERT PI PE 72.000 72.000
LF 0. 000 0. 00
73. 00000 72.000 5, 256. 00
0245 624-12024 *24 1 NCH CULVERT PI PE (CR 2) 186. 000 186. 000
LF 0. 000 0. 00
105. 00000 186. 000 19, 530. 00
0250 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 800
LS 0. 100 900. 00
9, 000. 00000 0. 900 8, 100. 00
0255 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 20. 000 0. 000
HOUR 7.000 896. 00
128. 00000 7.000 896. 00
0260 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
140, 000. 00000 1. 000 140, 000. 00
0265 626-01000  PUBLI C | NFCRVATI ON SERVI CES 1. 000 0. 500
LS 0. 250 900. 00
3, 600. 00000 0. 750 2,700. 00
0270 627-00005 *EPOXY PAVEMENT MARKI NG 1, 200. 000 0. 000
GAL 0. 000 0. 00
24. 50000 0. 000 0. 00
0275 627-00012  *PAVEMENT MARKI NG PAI NT (LONVOC SCLVENT BASE) 1, 030. 000 988. 000
GAL 42.000 1, 029. 00
24. 50000 1, 030. 000 25, 235. 00



CONTI D: C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17316-BID ESTI MATE RUN 10/ 01/ 2010
PRQJECT: | M 0703- 352 ESTI MATE NO. 0005 14: 46: 10

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0280 627-01010  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE I) (I NLAI D) 6, 134. 000 2,226. 000
SF 300. 000 2, 760. 00
9. 20000 2,526. 000 23, 239. 20
0285 627-30410  *PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STQP 300. 000 0. 000
LI N
5 SF 0. 000 0.00
10. 50000 0. 000 0. 00
0290 630-00000 *FLAGA NG 2, 800. 000 1, 732. 500
HOUR 437.500 9, 756. 25
22.30000 2,170. 000 48, 391. 00
0295 630-00007  *TRAFFI C CONTROL | NSPECTI ON 60. 000 35. 000
DAY 16. 000 1, 280. 00
80. 00000 51. 000 4,080.00
0300 630-00012  *TRAFFI C CONTROL MANAGEMENT 90. 000 59. 000
DAY 19. 000 9, 880. 00
520. 00000 78. 000 40, 560. 00
0305 630-80001  *FLASHI NG BEACON ( PORTABLE) 5. 000 4. 500
EACH 0. 000 0.00
155. 00000 4. 500 697. 50
0310 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 4. 000 3. 600
EACH 0. 000 0.00
52. 00000 3. 600 187. 20
0315 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 19. 000 17.100
EACH 0. 000 0.00
21. 00000 17.100 359. 10
0320 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 101. 000 83. 700
EACH 0. 000 0.00
21. 00000 83. 700 1, 757. 70
0325 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 38. 000 34.200
EACH 0. 000 0.00
21. 00000 34. 200 718. 20
0330 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0.00
10. 50000 0. 000 0.00



CONTI D: C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17316-BID ESTI MATE RUN 10/ 01/ 2010
PRQJECT: | M 0703- 352 ESTI MATE NO. 0005 14: 46: 10

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0335 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 000 0.00
5, 200. 00000 1. 800 9, 360. 00
0340 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 4. 000 3. 600
TYP
B EACH 0. 000 0.00
2, 600. 00000 3. 600 9, 360. 00
0345 630-80360  *DRUM CHANNELI ZI NG DEVI CE 250. 000 135. 000
EACH 0. 000 0.00
11. 00000 135. 000 1, 485. 00
0350 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 23.000 20. 700
EACH 0. 000 0.00
11. 00000 20. 700 227.70
0355 630-80370  CONCRETE BARRI ER ( TEMPORARY) 478. 000 430. 200
LF 0. 000 0.00
36. 00000 430. 200 15, 487. 20
0360 630-80380  *TRAFFI C CONE 400. 000 360. 000
EACH 0. 000 0.00
5. 50000 360. 000 1, 980. 00
0365 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
520. 00000 0. 000 0. 00
0370 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 2.000 1. 800
EACH 0. 000 0.00
3, 600. 00000 1. 800 6, 480. 00
0375 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TEMPORARY)
( EACH 0. 000 0.00
5, 200. 00000 1. 800 9, 360. 00
0380 700-70010 F/ A M NOR CONTRACT REVI SI ONS 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: | M 0703- 352 ESTI MATE NO 0005 14: 46: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 39, 887. 940 0. 000
FA 39, 887. 940 39, 887. 94
1. 00000 39, 887. 940 39, 887. 94
0395 700-70016  F/ A FUEL COST ADJUSTMENT 1, 000. 000 353. 830
FA 110. 710 110. 71
1. 00000 464. 540 464. 54
0400 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 1, 000. 000 -4,577.800
FA -52. 750 -52.75
1. 00000 -4, 630. 550 -4,630.55
0405 700-70022  F/A QIT COLORADO TRAI NI NG PROGRAM 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70023  F/ A ON-THE- JOB TRAI NEE 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0415 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 25, 000. 000 -5, 370. 540
FA 0. 000 0.00
1. 00000 -5, 370. 540 -5,370.54
0420 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0425 700-70031  F/A I NTER M SURFACE REPAI R 5, 000. 000 1, 800. 000
FA 0. 000 0.00
1. 00000 1, 800. 000 1, 800. 00
0430 700-70380  F/ A EROSI ON CONTROL 10, 000. 000 2,276.390
FA 0. 000 0.00
1. 00000 2,276.390 2,276.39
0740 614-85001 | MPACT ATTENUATOR 1. 000 0. 000
EACH 1. 000 27, 500. 00
27, 500. 00000 1. 000 27, 500. 00

CAT 0200 CURRENT AMI  $ 2,770,513.59 % 192,581.42$% 2,267, 059. 33



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: | M 0703- 352 ESTI MATE NO 0005 14: 46: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 F-13-L

0435 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 1, 200. 000 765. 000
sy 0. 000 0.00
1. 40000 765. 000 1,071. 00
0440 202-00450  *REMOVAL OF PCRTI ONS OF PRESENT STRUCTURE (CLASS 1) 56. 000 56. 000
sy 0. 000 0.00
121. 00000 56. 000 6, 776. 00
0445 202-00453  *REMOVAL OF PCRTI ONS OF PRESENT STRUCTURE (CLASS 2) 49. 000 49. 000
5% 0. 000 0.00
128. 00000 49. 000 6,272. 00
0450 202-00460  *REMOVAL OF PCRTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
205. 00000 0. 000 0.00
0455 202-05100  *SANDBLASTI NG REI NFORCI NG STEEL 49. 000 49. 000
5% 0. 000 0.00
6. 20000 49. 000 303. 80
0460 403-34721  *HOT M X ASPHALT (GRADING SX) (75) (PG 58-28) 300. 000 168. 200
TON 0. 000 0.00
50. 50000 168. 200 8,494. 10
0465 515-00120  *WATERPROOFI NG ( MEMBRANE) 672. 000 672. 000
sy 0. 000 0.00
16. 30000 672. 000 10, 953. 60
0470 515-00400  *CONCRETE SEALER 108. 000 108. 000
sy 0. 000 0.00
3.20000 108. 000 345. 60
0475 515-00410  *CONCRETE SEALER (CALCI UM NI TRI TE) 105. 000 105. 000
sy 0. 000 0.00
20. 50000 105. 000 2,152. 50
0480 601-03041  *CONCRETE CLASS D (BRI DGE) (SPECI AL) 8. 000 8. 000
cy 0. 000 0.00
790. 00000 8. 000 6,320. 00

CAT 0300 CURRENT AMI  $ 49, 953.50 $ 0.00$ 42, 688. 60



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PROJECT: | M 0703- 352 ESTI MATE NO 0005 14: 46: 10

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0301 F-13-J
0485 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 1, 200. 000 765. 000
5% 0. 000 0. 00
1. 40000 765. 000 1, 071. 00
0490 202-00450  *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 56. 000 56. 000
5% 0. 000 0. 00
121. 00000 56. 000 6, 776. 00
0495 202-00453  *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 77.000 77.000
5% 0. 000 0.00
128. 00000 77.000 9, 856. 00
0500 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0. 00
205. 00000 0. 000 0.00
0505 202-05100  *SANDBLASTI NG REI NFORCI NG STEEL 77.000 77.000
5% 0. 000 0. 00
6. 20000 77.000 477. 40
0510 403-34721  *HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 300. 000 144. 020
TON 0. 000 0.00
50. 50000 144. 020 7,273.01
0515 515-00120  *WATERPROOFI NG ( MENBRANE) 672. 000 672. 000
5% 0. 000 0.00
16. 30000 672. 000 10, 953. 60
0520 515-00400  *CONCRETE SEALER 108. 000 108. 000
5% 0. 000 0.00
3. 20000 108. 000 345. 60
0525 515-00410  *CONCRETE SEALER ( CALCI UM NI TRI TE) 133. 000 133. 000
5% 0. 000 0.00
20. 50000 133. 000 2,726.50
0530 601-03041  *CONCRETE CLASS D (BRI DGE) (SPECI AL) 7.000 7.000
cy 0. 000 0. 00
790. 00000 7.000 5, 530. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: I M 0703- 352 ESTI MATE NO 0005 14:46: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 F-13-J
0535 601-06150 * CONCRETE ( PATCH NG 6. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 54,215.10 $ 0.00$ 45, 009. 11
CAT NO0302 F-13-0O
0540 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 474.000 0. 000
SY 496. 000 694. 40
1. 40000 496. 000 694. 40
0545 202-00450 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 6. 000 0. 000
SY 1.850 223.85
121. 00000 1. 850 223.85
0550 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 8. 000 0. 000
SY 6. 480 829. 44
128. 00000 6. 480 829. 44
0555 202-00460 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
205. 00000 0. 000 0. 00
0560 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 283. 000 0. 000
LF 283. 000 4,612. 90
16. 30000 283. 000 4,612. 90
0565 202-05100 * SANDBLASTI NG REI NFORCI NG STEEL 12. 000 0. 000
SY 6. 480 40. 18
6. 20000 6. 480 40. 18
0570 210-00410 *MODI FY BRI DGE EXPANSI ON DEVI CE 1. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0575 403-34721 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 313. 550 0. 000
TON 103. 240 5,213.62
50. 50000 103. 240 5,213.62
0580 515-00120 *WATERPROCFI NG ( MEMBRANE) 1, 361. 000 0. 000
SY 554. 000 9, 030. 20
16. 30000 554. 000 9, 030. 20



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: | M 0703- 352 ESTI MATE NO 0005 14: 46: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 F-13-0O

0585 515-00400 * CONCRETE SEALER 430. 000 0. 000
SY 0. 000 0. 00
3. 20000 0. 000 0. 00
0590 515-00410 * CONCRETE SEALER ( CALCI UM NI TRI TE) 14. 000 0. 000
SY 8. 330 170. 77
20. 50000 8. 330 170. 77
0595 518-00000 *BRI DGE COWPRESSI ON JO NT SEALER 283. 000 0. 000
LF 283. 000 7,358. 00
26. 00000 283. 000 7,358. 00
0600 601-03041 *OONCRETE CLASS D (BRI DGE) (SPEC AL) 1. 000 0. 000
CcY 0.610 481. 90
790. 00000 0.610 481. 90
0605 601-06150 * CONCRETE ( PATCH NG 30. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0.00
0610 606-00716 *GUARDRAI L TYPE 7 (STYLE CA) (SPECIAL) 283. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0610 MATERI AL ALLOMANCE TYPE 7 BARRI ER 132. 855
LF 0. 000 0. 00
92. 00000 132. 855 12, 222. 66

CAT 0302 CURRENT AMI  $ 90, 566. 48 $ 28,655.26 $ 40, 877. 92
CAT NOO0303 F-13-P

0615 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 254. 000 0. 000
SY 1, 254. 000 1, 755. 60
1. 40000 1, 254. 000 1, 755. 60
0620 202-00450 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 1. 000 0. 000
SY 0. 740 89. 54
121. 00000 0. 740 89. 54
0625 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 4.000 0. 000
SY 3.730 477. 44

128. 00000 3.730 A477. 44



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: | M 0703- 352 ESTI MATE NO 0005 14: 46: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 F-13-P

0630 202-00460  *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
sy 0. 000 0. 00
205. 00000 0. 000 0. 00
0635 202-05100  *SANDBLASTI NG REI NFORCI NG STEEL 7.000 0. 000
sy 3.730 23.13
6. 20000 3.730 23.13
0640 403-34721  *HOT M X ASPHALT (GRADING SX) (75) (PG 58-28) 250. 980 0. 000
TON 250. 980 12, 674. 49
50. 50000 250. 980 12, 674. 49
0645 515-00120  *WATERPROOFI NG ( MEVBRANE) 1, 214. 000 0. 000
sy 1, 214. 000 19, 788. 20
16. 30000 1, 214. 000 19, 788. 20
0650 515-00400  *CONCRETE SEALER 225. 000 0. 000
sy 0. 000 0. 00
3. 20000 0. 000 0. 00
0655 515-00410  *CONCRETE SEALER ((CALCI UM NI TR TE) 5. 000 0. 000
sy 4. 470 91. 64
20. 50000 4.470 91. 64
0660 601-03041  *CONCRETE CLASS D (BRI DGE) (SPECIAL) 10. 000 0. 000
oy 9. 140 7, 220. 60
790. 00000 9. 140 7, 220. 60
0665 601-06150  *CONCRETE ( PATCH NG 30. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 47,217.19 % 42,120.64 $ 42,120. 64
CAT NOO0304 F-13-T

0670 202-00450 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 36. 000 36. 000
SY 0. 000 0. 00
121. 00000 36. 000 4, 356. 00
0675 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 361. 000 260. 000
SY 101. 000 12, 928. 00

128. 00000 361. 000 46, 208. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: I M 0703- 352 ESTI MATE NO 0005 14:46: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0304 F-13-T
0680 202-00460 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 1. 000 0. 220
SY 0. 280 57. 40
205. 00000 0. 500 102. 50
0685 202-05100 * SANDBLASTI NG REI NFORCI NG STEEL 362. 000 160. 000
SY 202. 000 1, 252. 40
6. 20000 362. 000 2,244.40
0690 210-00410 *MODI FY BRI DGE EXPANSI ON DEVI CE 2.000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0695 515-00400 * CONCRETE SEALER 100. 000 0. 000
SY 0. 000 0.00
3. 20000 0. 000 0. 00
0700 515-00410 * CONCRETE SEALER (CALCI UM NI TRI TE) 397. 000 195. 000
SY 202. 000 4,141. 00
20. 50000 397. 000 8, 138. 50
0705 519-03000 *TH N BONDED EPOXY OVERLAY 914. 000 0. 000
SY 0. 000 0. 00
41. 00000 0. 000 0. 00
0710 601-03040 * CONCRETE CLASS D ( BRI DGE) 34. 000 16. 000
cY 18. 000 6, 120. 00
340. 00000 34. 000 11, 560. 00
0715 601-06150 * CONCRETE ( PATCH NG 10. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0720 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 15, 967. 000 7,984. 000
LB 7,983. 000 8, 781. 30
1.10000 15, 967. 000 17,563.70
CAT 0304 CURRENT AMI  $ 138, 469.60 $ 33,280.10% 90, 173. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0725 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
38, 500. 00000 1. 000 38, 500. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17316-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: I M 0703- 352 ESTI MATE NO 0005 14:46: 10
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0730 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 500. 00000 1. 000 33, 500. 00
0735 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
530. 00000 1. 000 530. 00

CAT 0400 CURRENT AMI  $ 72,530.00 $

0.00$ 72, 530. 00

PRQJIECT TOTAL CURRENT AMI $ 3,223,465.46 $

296, 637.42$ 2,600, 458. 70



